



Facilities Master Plan Presentation Schedule

INST'N	BOR PRESENTATION*	STATUS
BSU	March 2021	Approved 6/21
TU	November 2021	Approved 12/21
CSU	September 2022	Approved 12/22
UMB	February 2023	Approved 4/23
FSU	March 2023	Approved 6/23
UMCP	September 2023	Approved 10/23
UBalt	September 2024	Approval Pending
	November 2024	
	January 2025	
	March 2025	
	September 2025	
	November 2025	
	January 2026	
	March 2026	
	September 2026	
	November 2026	
	January 2027	
	March 2027	
	September 2027	
	November 2027	
UMBC	January 2028	

Pending (those that are yet to sign-up for a presentation date for this cycle):
UMES, SU, UMCES, USG Optional: UMGC, USMSM, USM-H

**Facilities Master Plan presentations are made to the Board Finance Committee only at meetings during the months shown. Minor date changes are possible due to Board schedule. Please refer to Master Plan Preparation Guide, here for more detailed instructions: <http://www.usmd.edu/usm/sustainability/docs/MasterPlanGuide.pdf>*

UPDATED 8/22/24; REVISED